
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:53 PM

Run date

Time

Reviewer: Jefferson, Paul 23-Sep-13

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 195 Date: 09-Nov-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 427

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-CON.03804-0120F4 E Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-CON.03804-0120F4 W Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-FPC.03804-0120F4 W Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 X-E2C-ESF.03804-0120F4 E-W Line Cross Over E2 Cap Erect Shoring & Falsework

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 049 0-000-000.04904-0120F4 BAR REINFORCING STEEL (BRIDGE)(EPOXY COATED)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 195 Date: 09-Nov-2010 Tuesday

Bid Item: 055 W-L07-000.05504-0120F4 W Line Lift 07 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 W-L08-000.05504-0120F4 W Line Lift 08 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L07-000.05504-0120F4 E Line Lift 07 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L08-000.05504-0120F4 E Line Lift 08 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 195 Date: 09-Nov-2010 Tuesday

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L07-OBG.05604-0120F4 W Line Lift 07 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L07-ALB.05604-0120F4 W Line Lift 07 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L07-WEL.05604-0120F4 W Line Lift 07 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L07-CWT.05604-0120F4 W Line Lift 07 Counter Weight Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-WEL.05604-0120F4 W Line Lift 08 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L09-OBG.05604-0120F4 W Line Lift 09 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L09-ALB.05604-0120F4 W Line Lift 09 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Page 3 of 8ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 195 Date: 09-Nov-2010 Tuesday

Bid Item: 056 W-L09-WEL.05604-0120F4 W Line Lift 09 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L09-CWT.05604-0120F4 W Line Lift 09 Counter Weight Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L09-CB1.05604-0120F4 E-W Line Cross Over Lift 09 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 195 Date: 09-Nov-2010 Tuesday

Bid Item: 056 X-L09-CB2.05604-0120F4 E-W Line Cross Over Lift 09 Cross Beam 2

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L10-CB1.05604-0120F4 E-W Line Cross Over Lift 10 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L10-CB2.05604-0120F4 E-W Line Cross Over Lift 10 Cross Beam 2

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-ALB.05604-0120F4 E Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L07-OBG.05604-0120F4 E Line Lift 07 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L07-ALB.05604-0120F4 E Line Lift 07 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 195 Date: 09-Nov-2010 Tuesday

Bid Item: 056 E-L07-WEL.05604-0120F4 E Line Lift 07 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-ALB.05604-0120F4 E Line Lift 08 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-WEL.05604-0120F4 E Line Lift 08 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L09-OBG.05604-0120F4 E Line Lift 09 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L09-ALB.05604-0120F4 E Line Lift 09 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L09-WEL.05604-0120F4 E Line Lift 09 Weld

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

W2 Activities

•W2 Structural Concrete Bridge (Item 38)
•ABF’s laborers continuing to finish the concrete surface for Deviation Saddle.
•ABF’s laborers continue installing the expansion anchors for grout.
•ABF continues to remove the collars for E-Line Temporary Truss.

Activities at Site (Item 56, 60 & 63):

•ABF continues bolting the 8-E to Lift 9-E.
•ABF continues welding and bolting at the junction of 7-W and 8-W.

056 E-L09-WEL.056

Page 6 of 8ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 195 Date: 09-Nov-2010 Tuesday

•Lift 9-W was parked on the east end of the Pier 7 getting ready for erection.
•ABF brought back the Shear Leg Crane back to Site today.
•ABF continue welding between Lift 8-E and 9-E at top & bottom.

•Lift E-Line Deviation Saddle (Item #60)
•ABF is preparing the Deviation saddles for erection.
•ABF continues to work on Deviation Saddles.
•ABF is moving Saddles into the southwest area of the yard.
•ABF continues to put sleeves on the anchor bolts.
•ABF has moved all saddles and cradles to the south west side of W2.
•ABF was testing the lifting of these pieces.
•ABF received the support brackets for Deviation Saddles on 11/8/10.
•Today ABF started to install the supporting Brakcet.

Erect Hinge K Pipe Beam Activities (Item # 63)
•ABF started to lift one of the Hinge Pipe beams early morning.
•ABF finished lifting both the Hinge Pipe Beams by noontime.

Pier 7 and Shear Leg Crane & Lifting Frame Activities (Item 55)
•The Lifting Frame was at Pier 7.
•The Shear Leg Crane was taken to site.

•Miscellaneous Activities.
•Attended Bill Casey’s Staff Meeting at 8 AM.
•Tai-Lin, Murk, Thane, David, Lalit, Paul, Sebestian, Philip and Karen attended the meeting.
•Discussion was basically on the safety issues in the beginning.
•Informed that the continuing work is as follows:
•Temporary Truss Collar Removal for E-Line
•Deviation Saddle Erection preparations are done. The supporting bracket was delayed by 2-3 weeks and
did arrive yesterday morning.
•Today ABF is installing the supporting bracket.
•The W2 elevator was removed today in preparation for lifting Hinge Pipe Beams for E-Line.
•ABF has brought the Shear Leg Crane on site in preparation for lifting the Cross beams CB-11 and CB-12.
•But we still do not have minimum welding and bolting between Lifts 8-E and 9-E required to connect CB-
11 and CB-12 to Lift 9-E.
•Thane talked about the required measurements for connections of U-ribs etc and accountability for
corrections.

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 195 Date: 09-Nov-2010 Tuesday

Bid Item: 060 E-E2C-ESA.06004-0120F4 E Line E2 Cap East Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-E2C-ESA.06004-0120F4 W Line E2 Cap East Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 063 E-W2C-HIK.06304-0120F4 E Line W2 Cap Hinge K

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 064 0-000-000.06404-0120F4 INSTALL STRUCTURAL STEEL (BRIDGE)(PIPE BEAM )(HINGE A)

AMERICAN BRIDGE/FLUOR, A JV
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